GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

HNSS Project -Phase I-Package No.27A - Balance works on main canal from Km 77.000 to Km 99.625/100.000 including structures and balance works of structures on HNSS Main canal - Deletion of profile walls, lining on U/s & D/s of CM&CD works and inlet @ Km 97.190 from the scope of the agreement as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes dated:20.04.2018 – Approval accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 531 Dated: 30-07-2018

Read:

From the Chief Engineer (P), Ananthapuramu Lr No.CE(P)/ATP/DEE-2/AEE11/P.27/Vol.12/301M, dt:17.05.2018.

&&&&

ORDER:

In the letter read above, the Chief Engineer (P), Ananthapuramu has informed that the deletion proposals of profile walls, lining on U/s & D/s of CM&CD works and inlet @ Km 97.190 from the scope of the agreement for the Package No.27A of HNSS Phase-I were placed before the Joint Meeting of SLSC & IBM Committees for their recommendations. The Joint Meeting of SLSC & IBM Committees in their Minutes dated:20.04.2018 recommended for deletion of profile walls, lining on U/s & D/s of CM&CD works and inlet @ Km 97.190 from the scope of the agreement for Package No.27A of HNSS Phase-I Scheme with the value finalized by the IBM Committee as Rs.93,22,011/- duly applying tender discount.

2. The Chief Engineer (P), Ananthapuramu has requested the Government to accord approval for deletion of profile walls, lining on U/s & D/s of CM&CD works and inlet @ Km 97.190 from the scope of the agreement of Package No.27A of HNSS Phase-I as recommended by the Joint Meeting of SLSC & IBM Committee in their Minutes dt:20.04.2018.

3. The Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and as per the recommendations of Joint Meeting of SLSC & IBM Committees in their Minutes dated:20-04-2018, hereby accord approval for "deletion of profile walls, lining on U/s & D/s of CM&CD works and inlet @ Km 97.190 from the scope of the agreement of Package No.27A of HNSS Project Phase-I" with the cost finalised by the IBM Committee for an amount of Rs.93,22,011/- (Rupees Ninetythree Lakhs Twentytwo Thousand and Eleven only).

4. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/118/FMU.WR.II/2018, dt:28/06/2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.

Copy to:

The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WR Dept.,
The PS to Min (Water Resources Department)
File No.ICD01-21024/27/2018/Proj.III-WRD
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER